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Department of Energy I 

P. 0. Box 398705 
Cincinnati, Ohio 45239-8705 

Fernald Environmental Management Project ... - 

(513) 648-3155 

DOE-2012-94 

Mr. James Saric ,  Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V - 5HRE-8J 
77 W .  Jackson Blvd 
Chicago, IL  50604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East Fif th  S t r e e t  
Dayton, Ohio 45402-2911 

Dear Mr. Saric  and Mr. Schneider: 

REMOVAL ACTION NO. 15 SCRAP METAL P ILES,  PHASE I I B  SCRAP COPPER, WORK PLAN 
MILESTONES 

The Removal Action No. 15, Scrap Metal P i les ,  Phase IIB Scrap Copper, Work 
Plan indicates  t h a t  the  interim milestone f o r  submission of the Removal Action 
Project Plan (RAPP)  was September 30, 1993 and the milestone f o r  submission of 
the Final Report i s  March 31, 1995. The work plan s ta ted  t h a t ,  “Due t o  the  
f a c t  t h a t  th is  removal action involves on-going procurement via Requests For 
Proposals (RFPs), w i t h  proposals current ly  i n  review, schedules a r e  
proprietary a t  th i s  time and cannot be f ina l ized  unt i l  the  contract  f o r  
benef i c i  a1 reuse i s awarded. ‘I 

Submission of the Subcontractor’s RAPP and the  Final Report has been delayed 
due t o  the following: 

A need t o  provide t o  t h e  bidders more radiological c h a r a c t e r i s t i c  data  
on the copper as ident i f ied  a t  the prebid conference. 

Fernald Environmental Management Project (FEMP) needed t o  address 
s p e c i f i c  contract  language concerns o f  the vendor’s proposal. 

A technical evaluation o f  the  vendor’s proposed method of beneficial  
reuse revealed t h a t  the  vendor does not have a proven method f o r  f r e e  
re lease of the scrap copper i n  place. 

The preaward survey o f  the vendor’s f a c i l i t y  revealed t h a t  a number of 
regulatory issues need t o  be reviewed and evaluated. 
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The vendor's schedule indicated tha t  processing of the copper would be 
completed 60 weeks a f t e r  approval  of the RAPP. 
submission of the f inal  report. 

This would delay 

The RFP was issued in anticipation of FEMP obtaining approval of the 
application t o  the Nevada Test S i t e  (NTS) for disposal of asbestos. 
FEMP's approval i s  contingent upon NTS receiving a State  of Nevada 
Permit. 
s ix  (6) months. 

The potential threat  from the scrap copper p i le  was mitigated by 
containerization of the material by FEMP work forces and a t a rp  has been 
placed over each container for added protection, as an interim step.  
Containerization was completed by March 30, 1993. 

The schedule for  beneficial reuse of the scrap copper will be f inal ized as 
soon as the following issues are addressed: 

NTS recently indicated tha t  FEMP's application i s  on hold for  

A revised proposal from the vendor i s  being requested which . .  will include 
the beneficial reuse options l i s t ed  below: 

Provide the cost and schedule t o  shred the one hundred and three 
(103) sealands of copper wiring and survey for unrestricted reuse. 

Provide the cost and schedule for metal melt of the one hundred and 
three (103) sealands of copper wiring for  res t r ic ted  reuse. 

Provide the cost and schedule for survey for  unrestricted reuse of 
the twenty s ix  (26) white metal boxes of shredded copper. 

Provide the cost and schedule for metal melt for  res t r ic ted  reuse 
of the twenty s ix  (26) white metal boxes of shredded copper. 

Provide the cost and schedule for  metal melt of the nineteen (19) 
white metal boxes of copper ingots for  res t r ic ted reuse. 

The vendor will be required t o  perform pi lo t  t es t ing  by using a t  
l ea s t  two boxes of shredded copper and two sealands of copper 
wiring t o  demonstrate t h a t  the materials can successfully be f ree  
re1 eased. 

The vendor i s  addressing preaward survey issues. FEMP will perform 
a surveillance prior t o  award of the contract. 

FEMP i s  reviewing the Waste Acceptance Cri ter ia  for  disposal of 
asbestos a t  Envirocare in l ieu  of disposal a t  NTS. 

An extension will be requested for  submission of the RAPP and the Final Report 
upon receipt and evaluation of the revised proposal from the vendor. 



I f  you o r  y o u r  s t a f f  have any ques t i ons  o r  comments r e g a r d i n g  t h i s  m a t t e r ,  
p lease d i r e c t  them t o  Anand Shah a t  (513) 648-3146. 

S i  n c e r e l  y , 

FN:Shah J k k  R. C r a i g  
Fe rna l  d Remedi a1 A c t i o n  
P r o j e c t  Manager 

cc:  

K. A. Chaney, EM-423, QO 
D. R. Koz lowski  , EM-423, 40 
G. Jablonowski  , USEPA-V, AT-18J 
J. Kwasniewski, OEPA-Columbus 
P. H a r r i s ,  OEPA-Dayton 
G.  M i t c h e l l ,  OEPA-Dayton 
M. P r o f f  i tt , OEPA-Dayton 
R. Owen, ODOH 
J. Michaels ,  PRC 
L.  August, GeoTrans 
F .  B e l l ,  ATSDR 
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